Standing Committee Report Summary
Accelerated Irrigation Benefits Programme








The Public Accounts Committee (Chairperson:
Mr. Adhir Ranjan Chowdhury) submitted its
report on the Accelerated Irrigation Benefits
Programme (AIBP) on March 23, 2020. The
Programme was launched in 1996 with the aim of
accelerating the implementation of irrigation
projects that exceed the resource capabilities of
states. It is currently being implemented by the
Ministry of Jal Shakti. Key observations and
recommendations of the Committee include:
Inclusion of projects under AIBP: The
Committee noted that the criteria for inclusion of a
project under the scheme has undergone frequent
revisions. It observed that such frequent changes
in the guidelines for inclusion displays a
discontinuity in the original plan of the scheme. It
recommended the Ministry of Jal Shakti to consult
all stakeholders and state governments and assess
the need for a comprehensive revision of the
guidelines. Further, the Committee recommended
the Ministry to frame timelines for the inclusion of
projects, which may include the possibility of
changes, so as to remove the need for frequent
revisions. It also recommended that concrete
action be taken to adhere to the guidelines and
timelines thus formed.
Dilution in focus and objectives: The Committee
noted instances of: (i) delay in preparation of
Detailed Project Reports (DPRs), and (ii) wastage
of public money, while examining the
performance of the Programme. It noted that the
DPRs of 14 major and medium projects
(sanctioned cost of Rs 10,551 crore) have not been
made available for audit. It recommended that the
deficiencies in preparing and processing of DPRs
such as delays, inadequate surveys, and inaccurate
assessment of command area be rectified.
Further, it recommended that action be taken
against those responsible for the wastage of public
money. The Committee recommended the
Ministry to open more audits for projects under
the Programme, starting with the 14 projects
whose DPRs are not available.
Inefficient fiscal management: The Committee
noted that the Central Water Commission and
project authorities are not adopting uniform
parameters to calculate the benefit cost ratio (an
indicator of economic viability) of projects. It
recommended adopting a uniform parameter for

calculation of benefit cost ratio.


Further, the Committee noted irregularities with
regards to cases of fraudulent and fictitious
expenditure. It noted that the central government
was unable to get a response from the Uttar
Pradesh government on suspected irregular
expenditure of Rs 1.5 crore, and unable to recover
a suspected irregular payment of Rs 2.6 crore
from the Karnataka government. It recommended
the Ministry to pursue such cases robustly. The
Committee also noted instances of short
realisation of revenue and recommended the
government to take measures to address the same
and take strict action against defaulters.



Deficiencies in work management: The
Committee noted various deficiencies in
management of work under the scheme such as
inaccurate project planning, and substandard
execution. It recommended the Ministry to advise
state governments to ensure appropriate checks in
management of works and fix accountability for
deficiencies. Further, it held that the government
should put in place a mechanism to monitor the
due diligence of states in adhering to such advice.



Undue benefits to contractors: The Committee
noted that there were undue benefits to contractors
amounting to Rs 303 crore. These were due to
reasons such as termination of contracts without
recovery of advance, excess payment to
contractors, and hindrances due to local
interferences. It recommended that such cases
should be probed individually. Further, the
government may form a separate cell to examine
cases of undue benefits to contractors.



Inefficient monitoring of the scheme: The
Committee noted that the use of satellite imagery
and field reports can increase effective monitoring
of the irrigation potential. Therefore, it
recommended that Ministry to take steps to reduce
variations between satellite imagery and field
verifications by working with remote sensing
authorities. Further, it recommended to strengthen
the participatory model of irrigation through
Water Users Associations to tackle various issues
related to irrigation. It recommended the Ministry
to increase its efforts in facilitating the formation
of Water Users Associations in all states.
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